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Tuesday, March 4,2014
22560 SW Pine Street, Sherwood, Oregon 97140

URA BOARD REGULAR MEETING

1. CALL TO ORDER: Chair Bill Middleton called the meeting to order at 8:31 pm

2. BOARD PRESENT: Chair Bill Middleton, Linda Henderson, Bill Butterfield, Krisanna Clark, Matt Langer,
and Robyn Folsom. Dave Grant was absent.

3. STAFF PRESENT: Joseph Gall City Manager, Tom Pessemier Assistant City Manager, Jeff Groth
Police Chief, Julia Hajduk Community Development Director, Finance Director Julie Blums, Public
Works Director Craig Sheldon, Community Services Director Kristen Switzer, Bob Galati City Engineer,
Mark Daniel Police Captain, Officer Colin Drummond, Colleen Resch Administrative Assistant and
Sylvia Murphy Agency Recorder. City Attorney Chris Crean.

Chair Middleton addressed the Consent Agenda and asked for a motion.

4. CONSENT AGENDA:

A. Approval of Januãry 7,2014 URA Board Meeting Minutes

MOTION: FROM LINDA HENDERSON TO ADOPT THE CONSENT AGENDA, SECONDED BY MATT
LANGER, MOTION PASSED 6:0. ALL PRESENT BOARD MEMBERS VOTED lN FAVOR, (DAVE
GRANT WAS ABSENT).

Chair Middleton addressed the next agenda item

5. NEW BUSINESS

A. URA Resolution 2014-002 Sherwood Gommunity Genter Amendment to Gontract for
Professional Services

Assistant City Manager Tom Pessemier stated the resolution before the Board was for design services
for the Community Center. Tom explained as the original machine works building came down and staff
went through processes they looked at the soil under the building and utilized services for review of the
soil.

City Engineer Bob Galati explained the services provided were geotechnical review and the consultant
made recommendations that staff found to be prudent and be put into place based on timing. He
explained they were looking at putting in footings based on an excavation method or a geo-pier method.
He said the excavation method had a lot of site disturbance and to accommodate site disturbance
during wet weather, staff wanted to do cement treating of the soil during the dry weather season. He

said during the process staff did not stop looking at the possibility of what geo-pier was going to be,

based on costs and continued to try and see what method would provide the best cost design for the
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building. He said staff moved forward and authorized the architectural firm to put together a bid package

to release soil treatment, amending the soil for cement treatment preparatory to excavation of
foundations. He said the soil conditions came back with a geo-pier system rather than an excavation
system and putting in a foundation system was more cost effective. He said staff changed direction and

went with a geo-pier system in the design bid materials, however the bid package had been prepared by

the sub-consultant. He said the resolution before the Council is due to a significant change over the
contract amount and staff felt it was necessary for the Board to authorize the signing of the amended
agreement.

Tom further explained the recent groundwork of stabilizing the base allowing the contractor to come in

and build the foundation on top of the rock piers. He said if they had not done this, we would see very
large holes in the ground filing up with water and causing significant delays to the project costing more
money.

Ms. Henderson asked if we are still within the contingency amount, Bob confirmed.

With no other Board comments, the following motion was received.

MOTION: FROM LINDA HENDERSON TO ADOPT URA RESOLUTION 2014-002, SECONDED BY
KRISANNA CLARK. MOTION PASSED 6:0, ALL PRESENT MEMBERS VOTED lN FAVOR, (DAVE

GRANT WAS ABSENT).

Chair Middleton addressed the next agenda item

6. STAFF REPORT

No staff report was given and Chair Middleton adjourned the meeting

7. ADJOURN

Chair Middleton adjourned the meeting at 8:38 pm

Submitted by:

ê
a Murphy, MMC,
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